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CONTINUATION OF SF-30

1. The purpose of this supplemental agreement is to:
A. Correct administrative errors to the contract
B. Fully fund CLIN 0016 to $29,958,047, a net increase of $1,156,115.
C. Fully fund CLIN 0019 to 3,307,780, a net increase of $115,612.

2. SUMMARY OF CHANGES -- “SUMMARY OF CHANGES FOR THE PAYMENT OFFICE”

A. SF 33 Block 20 — (Pen and ink change):
Changed From Changed to Net Change

$133,493,739 $134,765,466 $1,271,727

B. Part | — Schedule, Section B:

1.

Page 8a of 65:
Change CLINOO15BM to read “ECP L98-159”

Page 9 of 65:
Change CLIN 0019AA to read 1 Oct 00 thru 28 Feb 01

Page 11 of 65:

Change 0024AA to read 1 Oct 01 through 28 Feb 02
Change 0024AB to read 1 Mar 02 through 31 Aug 02
Change 0024AC to read 1 Sep 02 through 30 Sep 02

Page 13 of 65:

Change 0029AA to read 1 Oct 02 through 28 Feb 03
Change 0029AB to read 1 Mar 03 through 31 Aug 03
Change 0029 AC to read 1 Sep 03 through 30 Sep 03

Page 15 of 65:

Change 0034AA to read 1 Oct 03 through 28 Feb 04
Change 0034AB to read 1 Mar 04 through 31 Aug 04
Change 0034AC to read 1 Sep 04 through 30 Sep 04

C. Partl — Section G

a. Page 23c of 65, add the following ACRN for FY 01:

1) ACRN DF — 5713400 301 83LE 253099 010000 555L0 35182F 662400 F62400
PR# - F50LGP10110200 = (P0O0055)

Modification PO0055 to
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b. Page 25, paragraph C, AFSPCFARS 5352.232-9500, “ Total Sum Allotted” CLINS,
amounts, and dates are changed to blanks as with the addition of the A-76 funding the
contract is now fully funded to the estimate.

D. Change page 2, modification P00044, paragraph 1(A)(5) Replace Vacuum Pumps on
SPIF Particle Counters to read “(WO# 41673)- $14,672 ($13,338 in costs and $1,334 in award fee).

E. Change page 2, modification P00048, paragraph 1(A)3 to read “L99-024 - $14,022
($12,747 in costs and $1275 in fixed fee)

F. Change page 2, modification P0O0048, paragraph 1(A)2 to read “L99-065 - $10,687
($9,715 in costs and $972 in fixed fee)

G. Change page 2, modification PO0049, paragraph 1(A)3 to read “WO# 47563 - $5,291
($4,810 in costs and $481 in fixed fee)

H. Change page 2, modification P0O0049, paragraph 1(A)(9) to read “L98-159 - $68,608
($62,371 in costs and $6,237 in fixed fee)

|. Statement of Work:

1. Correct Volume 2 Table of Contents, page i to include paragraph 3.1.6 Integrated
Resource Management, page 22.

2. Delete existing page xi which is blank and change existing page xii to read page xi.
J. Appendix A — Spacecraft/Launch Service Systems:

1. Add missing wording that was inadvertently deleted from the Low Voltage
paragraph at page A-2.

2. Correct figure A-2-1, Spacecraft Critical Facilities Database, page A-6 to delete

references to Generator building, Facility 31716 and Interim Hardware Storage
Facilities, Facility 34715 that were inadvertently added back in modification PO0047.

K.. Appendix J — Ordnance Service
1. Delete existing page J-3 which is blank.
L. Appendix K — Accessible Data Products Lists

1. Add ADP No. 067 requirement for Safety Requirements Document

Modification PO0055 to
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2. As aresult of the above referenced changes, remove the contract pages listed under Column |
and insert the revised pages under Column II. (Areas of change are annotated by a vertical line in
the right margin)

Column | (Remove) Column Il (Insert)

Page’s 8a, 9, 11, 13, and 15 Revised Page’s 8a, 9, 11, 13, and 15
Page 23c Revised Page 23c

Page i Revised Page i

Page xi Revised Page xi

Page xii Revised Page xii

Page A-2 Revised Page A-2

Appendix A-6 Revised Appendix A-6

Appendix J-3

Appendix K-47
3. All other terms and conditions remain the same.

In consideration of this modification agreed to herein as complete equitable adjustment for
this change, the contractor hereby releases the government from any and all liability under
this contract for further equitable adjustments attributable to this change.

i =S N T e N e = s
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)

Launch Operations and Support Contract

Option Period 2 - FY 00 (1 Oct 99 - 30 Sep 00)

0015BD
0015BE
0015BF

0015BG
0015BH
0015BJ

0015BK
0015BL

0015BM
0015BN
0015B0O

ECP L0O0-009
ECP LO0-031
ECP L047563
ECP L99-150
ECP L00-024
ECP L00-025
ECP L99-170
ECP L99-200
ECP L98-159
ECP L99-029
ECP L00-048

e A R - e I S e A AR

ESTIMATED COSTS (CLINS 0011 — 0013)
AWARD FEE (CLIN 0014)
ESTIMATED COST (CLIN 0015)

ESTIMATED TOTAL FOR ALLCLINS (FY00)

103,501
8,232
5,291
4,027
8,511
7,932

12,908
10,285
68,608

175,118

9,819

$ 36,637,093
$ 3,462,962
$ 2,907,944
$ 43,007,999

Modification PO0053 to
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)

Launch Operations and Support Contract
Option Period 3-FY 01 (1 Oct 00 - 30 Sep 01)

Item No. [Description Estimated Cost
Operations and Maintenance, Operations
0016 |and Support and Operations and Management $ 29,958,047
The contractor shall furnish all necessary supplies and services required
to perform program and business management, cost reporting and
segregation, environmental, industrial security, technical data, safety,
exercises, training and other related items as required by launch program in
accordance with the Statement of Work for the LO&SC, dated April 1998, and
the performance standards document.
COST-PLUS-AWARD-FEE
From Change To
Est. Cost $ 28,941,020 $ 1,017,027 $ 29,958,047
0017 |Systems Management $ 3,119,737
The contractor shall furnish all necessary supplies and services required
to perform systems engineering, safety engineering,logistics support
analysis, configuration management, procedure development, and
studies in accordance with the Statement of Work for the LO&SC, dated
April 1998, and the performance standards document.
COST-PLUS-AWARD-FEE
From Change To
Est. Cost $ 3,119,737 % - $ 3,119,737
0018 |Data NSP
The contractor shall furnish all necessary supplies and services
required to deliver data as set forth in the Accessible Data
Products Lists, and Appendix K of the Statement of Work.
COST-PLUS-AWARD-FEE
0019 |Award Fee Pool
(In accordance with Award Fee Plan)
0019AA |Award Fee Pool $ 1,378,240
(1 Oct 00 through 28 Feb 01)
From Change To
Est. Cost $ 1,335,869 $ 42,371 $ 1,378,240
0019AB [(Award Fee Pool $ 1,653,892
(1 Mar 01 through 31 Aug 01)
From Change To
Est. Cost $ 1,603,036 $ 50,856 $ 1,653,892
0019AC [(Award Fee Pool $ 275,648
(1 Sep 01 through 30 Sep 01)
From Change To
Est. Cost $ 267,172 $ 8,476 $ 275,648
TOTAL PROPOSED AWARD FEE $ 3,307,780
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)

Launch Operations and Support Contract
Option Period 4 - FY 02 (1 Oct 01 - 30 Sep 02)

Item No. [Description Estimated Cost
Operations and Maintenance, Operations
0021 |and Support and Operations and Management 29,041,868
The contractor shall furnish all necessary supplies and services required
to perform program and business management, cost reporting and
segregation, environmental, industrial security, technical data, safety,
exercises, training and other related items as required by launch program in
accordance with the Statement of Work for the LO&SC, dated April 1998, and
the performance standards document.
COST-PLUS-AWARD-FEE
From Change To
Est. Cost $ 28,178,859 $ 863,009 $ 29,041,868
0022 [Systems Management 2,932,461
The contractor shall furnish all necessary supplies and services required
to perform systems engineering, safety engineering,logistics support
analysis, configuration management, procedure development, and
studies in accordance with the Statement of Work for the LO&SC, dated
April 1998, and the performance standards document.
COST-PLUS-AWARD-FEE
From Change To
Est. Cost $ 2,932,461 $ - $ 2,932,461
0023 |Data NSP
The contractor shall furnish all necessary supplies and services
required to deliver data as set forth in the Accessible Data
Products Lists, and Appendix K of the Statement of Work.
COST-PLUS-AWARD-FEE
0024 |Award Fee Pool
(In accordance with Award Fee Plan)
0024AA |Award Fee Pool 1,332,270
(1 Oct 01 through 28 Feb 02)
From Change To
Est. Cost $ 1,296,310 $ 35,960 $ 1,332,270
0024AB [Award Fee Pool 1,598,714
(1 Mar 02 through 31 Aug 02)
From Change To
Est. Cost $ 1,555,563 $ 43,151 $ 1,598,714
0024AC [(Award Fee Pool 266,450
(1 Sep 02 through 30 Sep 02)
From Change To
Est. Cost $ 259,260 $ 7,190 $ 266,450
TOTAL PROPOSED AWARD FEE 3,197,434

Modification PO0051 to
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)

Launch Operations and Support Contract
Option Period 5-FY 03 (1 Oct 02 - 30 Sep 03)

Item No. [Description Estimated Cost
Operations and Maintenance, Operations
0026 |and Support and Operations and Management 28,977,889
The contractor shall furnish all necessary supplies and services required
to perform program and business management, cost reporting and
segregation, environmental, industrial security, technical data, safety,
exercises, training and other related items as required by launch program in
accordance with the Statement of Work for the LO&SC, dated April 1998,
and the performance standards document.
From Change To
Est. Cost $ 28,320,337 $ 657,552 $ 28,977,889
0027 [Systems Management 2,653,505
The contractor shall furnish all necessary supplies and services required
to perform systems engineering, safety engineering,logistics support
analysis, configuration management, procedure development, and
studies in accordance with the Statement of Work for the LO&SC, dated
April 1998, and the performance standards document.
COST-PLUS-AWARD-FEE
From Change To
Est. Cost $ 2,653,505 $ - $ 2,653,505
0028 |Data NSP
The contractor shall furnish all necessary supplies and services
required to deliver data as set forth in the Accessible Data
Products Lists, and Appendix K of the Statement of Work.
COST-PLUS-AWARD-FEE
0029 |Award Fee Pool
(In accordance with Award Fee Plan)
0029AA |Award Fee Pool 1,317,973
(1 Oct 02 through 28 Feb 03)
From Change To
Est. Cost $ 1,290,578 $ 27,395 $ 1,317,973
0029AB [Award Fee Pool 1,581,570
(1 Mar 03 through 31 Aug 03)
From Change To
Est. Cost $ 1,548,691 $ 32,879 % 1,581,570
0029AC [Award Fee Pool 263,595
(1 Sep 03 through 30 Sep 03)
From Change To
Est. Cost $ 258,114 $ 5481 $ 263,595
TOTAL PROPOSED AWARD FEE 3,163,138
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)

Launch Operations and Support Contract
Option Period 6 - FY 04 (1 Oct 03 - 30 Sep 04)

Item No. [Description Estimated Cost
Operations and Maintenance, Operations
0031 |and Support and Operations and Management $ 27,159,130
The contractor shall furnish all necessary supplies and services required
to perform program and business management, cost reporting and
segregation, environmental, industrial security, technical data, safety,
exercises, training and other related items as required by launch program in
accordance with the Statement of Work for the LO&SC, dated April 1998, and
the performance standards document.
From Change To
Est. Cost $ 26,716,211 $ 442919 $ 27,159,130
0032 [Systems Management $ 2,776,250
The contractor shall furnish all necessary supplies and services required
to perform systems engineering, safety engineering,logistics support
analysis, configuration management, procedure development, and
studies in accordance with the Statement of Work for the LO&SC, dated
April 1998, and the performance standards document.
COST-PLUS-AWARD-FEE
From Change To
Est. Cost $ 2,776,250 $ - $ 2,776,250
0033 |Data NSP
The contractor shall furnish all necessary supplies and services
required to deliver data as set forth in the Accessible Data
Products Lists, and Appendix K of the Statement of Work.
COST-PLUS-AWARD-FEE
0034 |Award Fee Pool
(In accordance with Award Fee Plan)
0034AA |Award Fee Pool $ 1,247,307
(1 Oct 03 through 28 Feb 04)
From Change To
Est. Cost $ 1,228,852 $ 18,455 $ 1,247,307
0034AB |Award Fee Pool $ 1,496,770
(1 Mar 04 through 31 Aug 04)
From Change To
Est. Cost $ 1,474,624 $ 22,146 $ 1,496,770
0034AC |Award Fee Pool $ 249,461
(1 Sep 04 through 30 Sep 04)
From Change To
Est. Cost $ 245770 $ 3,691 $ 249,461
TOTAL PROPOSED AWARD FEE $ 2,993,538
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SECTION G - CONTRACT ADMINISTRATION DATA (cont’'d)

Appropriation/Lmt SubHead/CPN Recip DODAAD OBLIGATED
ACRN Acct Class Data Supplement Accounting Classification Information AMOUNT

DA 5713400 301 83LE 253099 010000 555L 0 35182F 662400 F62400 $ 6,797,000
PR# - F50L GP02000200 = $6,797,000 (P0O0054)

DB 5713400 301 83LE 25309A 010000 555L0 35119F 662400 F62400 $ 2,145,000
PR# - F50L GP02000200 = $2,145,000 (P00054)

DC 5713400 301 83LE 25309D 010000 555L0 35119F 662400 F62400 $ 4,348,000
PR# - F50L GP02000200 = $4,348,000 (P00054)

DD 5713400 301 83LE 25309S 010000 555L.0 33605F 662400 F62400 $ 1,623,000
PR# - F50L GP02000200 = $1,623,000 (P00054)

DE 5713400 301 83LE 25309T 010000 555L0 35144F 662400 F62400 $ 23,962,200
PR# - F50LGP02000200 = $23,962,200 (P00054)

DF 5713400 301 83LE 253099 010000 555L 0 35182F 662400 F62400 $ 1,271,727

PR# - F50LGP10110200 = $1,271,727 (P00055)
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Acronyms (concluded)
LSF Launch Support Facility

1.S1C [Launch Systems Integration Contract

MAN Metropolitan Area Network

MIS Missile Inert Storage

MLV Il Medium Launch Vehicle 1T

MOCC Maintenance and Operations Coordination Center
MPICD Mission Peculiar Interface Control Document
MST Mobile Service Tower

NPF NAVSTAR Processing Facility

NSSF NAVSTAR Satellite Storage Facility

0&M Operations and Maintenance

oD Operational Directive

01 Operational Instruction

OR Operational Requirements

OSHA Occupational Safety and Health Administration
PCF Propeltant Conditioning Facility

P1 Program Introduction

PLFCRB Payload Fainng Cleaning Building

PRD Program Requirement Documents

PSC Payload Support Contract

PSF Propellant Servicing Facility

RCM Reliability Centered Maintenance

RIS Receipt-Inspection Shop

ROCC Range Operations Control Center

RSA Range Standardization and Automation

RWS Representative Work Statement

SAB Satellite Assembly Building

SBSS Standard Base Supply System

SEMP Systems Engineering Master Plan

SL.C Space Launch Complex

SLFM Space Launch Facilities Manuals

SLS Space Launch Squadron

SMAB Solid Motor Assembly Building

SMARF Solid Motor Asscmbly and Receiving Facility
SPIF Spacecraft Processing and Integration Facility
SRS Segment Ready Storage Building

STS Space Transportation System

SW Space Wing

UDSs Universal Documentation System

VIB Vertical Integration Building

VRC Visitor Records Center

WIMS Work Information Management System

X1
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* Low Voltage -- UPS, 1PS, automatic or manual, back-up diesel generators, where dedicated,
and all associated circuits including electrical/motor backup generator’s and associated hook-
up points. All components from, and including, the low voltage connector of the power
transformer includes: the bus bar, all circuits, switch gears, and outlets supplying power
throughout the facility, inlernal/external bulbs, fixtures, and ballast’s emergency lighting.
Interface point is first facility main disconnect which 1s 480V or lower (includes the
disconnect).

Environmental

* Cleanroom — Monitoring, detection, and reporting systems for particulate matter and non-
volatile residue; also includes: walls, floor, ceiling, air shower assemblies, all clean-room
garments, shoe cleaners, floor vacuumns, and floor.

* Fire Protection — Suppression and detection. Includes piping, interior alarm wiring, valves,
nozzles, software controis, detectors, warning, and all associated hardware. Intertace point for
a wet system, is cut-off valve prior to the riser and includes the valve.

» HVAC - HVAC (Heating, Ventilating, and Air Conditioning) includes: software, air
handlers, motors, drive assemblies, chillers, compressors, cooling towers, boilers,
hurmidifier/dehumidifier, air exhaust, purge fans, associated pneumatic and electronic monitor
and control components, and all associated support equipment.

* Oxygen Hazard Monitoring — Detection and reporting systems for Oxygen depletion.

* Propellant Vapor Detection — Detection and reporting systems for propellant vapors.

Equipment

* Cold Soak — Operation and maintenance of Cold-Soak equipment.

« Facility Control Monitoring Systems — Operation and maintenance of all facility control
monitoring systems. Includes all cabling, consoles, and associated equipment.

* Online Lightning Monitoring System — Sensors, wiring, conduit, portable and installed
monitoring devices (workstations). Start date is 1 Oct 00.

» Railroad — All railroad tracks and subsurface below tracks, locomotives (Not required for
period of 1 Apr 98-30 Sep 00), flat rail cars, rail ties, rail splices, track switches, etc.
(Includes rails inside facilities, as well as outdoor.)

* Security Alarm System — Operation and maintenance of security alarm system and all
associated equipment. (This is not the Advanced Technology Electronic Security System.)

* X-Ray — Operation and maintenance of all X-ray equipment.

Fluid and Gas

» Breathing Air — Breathing Air from, and including, the tube bank conncctor to, and
including, the facility-installed breathing air connector.

* Compressed System Air — Compressed System Air from, and including, the compressor
intake to, and including, the facility installed connectors.

* Fuel - Includes fuel fill, vent, drain, and scrubbers.

* Gaseous CO2 System — Includes dewar, piping, dry ice generation, etc.

» Gascous Helium System — Gaseous Helium from, and including, the tube bank connector to,
and including, the facilitv-installed interface.

* Gaseous Nitrogen — From and including installed pressure vessels, the tube bank connector
or designated control valve to, and including, the facility-installed interface.

A-2
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Figure A-2-1 Spacecraft Critical Facilities Database (continued)

System : 2 - "Notas

Communication Public Address System Deleted
Communication TOPS/Digital Voice Deleted
Communication Telephone/LAN wiring Deleted
Electrical Low Voltage Deleted
Electrical Grounding Deleted
Environmental HYAC Deleted
Enwvironmental Fire Protection Deleted
Structure Special Purpose Doors Deleted
Structure Basic Structure Deleted
Water Sanitary Sewer Deleted
Water Potable Water Deleted
[l e oradg Lele Cl
System Sib-system ein ~Noteg - oo g_;
Communication TOPS/Digital Voice Deleted
Communication Telephone/LAN wiring Deleted
Communication Public Address System Deleted
Electrical Low Voltage Deleted
Electrical Grounding Deleted
Environmental HYAC Deleted
Environmental Fire Pratection Deleted
Structure Special Purpose Doors Deleted
Structure Basic Structure Deleted
Water Sanitary Sewer Deleted
Water Potable Water

" System

Launch Support Facil
SiibayEtem .

Deleted

ity — Facility 1777

Communication

Public Address System

Communication

Telephone/LAN wiring

Communication

TOPS/Digital Voice

Communication

Wide band Transmission

Communication

RF Transmission

Cormmunication

Narrow band
Transmission

Electrical Grounding

Electrical Low Voltage

Environmental Fire Protection

Environmental HVAC

Equipment Facility Control
Monitoring Systems

Equipment Security Alarm System

Structure Basic Structure

Water Potable Water

Water Sanitary Sewer

* Not a requirement for Option Period 2 (FY 0()
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LO&SC ACCESSIBLE DATA PRODUCT DESCRIPTION

ADP No:

067 OPR/IPT: Safety

Revision Date —[

Product Name

LO&SC (CCG) Safety Requirements Document

Source: I Basic Program Resp:

Contract No: | sOW No: 31221,324

WBS No: 24 ] WBS Subtask No: 2.4 CLIN: 0002

Customer Accessibility Criteria: Accessible when available (use EWR 127-1 until available), updated as
required
TO: Safety, SM

Scope: ]

Content: | Reference:

Format: —‘

Contractor format acceptable

Guidance Documents: EWR 127-1

Remarks

The LOZSC will develop a Safety Requirements Document (SRD) that is equivalent to a tailored EWR 127-1 for
this contract. The SRD is the program document for safety compliance on the LO&SC. The SRD is specific to
the LO&SC scope of work and incorporates industry best practices.

K-47
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ATTACHMENT 7
SUBCONTRACTING PLAN
REVISION 1

DATED 25 JAN 01
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D — Small Business Subcontracting Plan

1.0 Introduction

It is Sverdrup’s policy to fully support and exceed the Government’ s policy of providing a
maximum number of business opportunities for small business (SB), small disadvantaged
business (SDB), and Women-Owned Small Business (WOSB), This plan is structured to ensure
compliance FAR 52.219-9.

Initial planning actions included areview of the CCG Launch Operations & Support Contract
historical subcontracting and purchasing costs which were used to derive an estimated future
spending for the LO& SC. Sverdrup will execute the LO& SC through an autonomous
organizational segment - the Cape Canaveral Group — dedicated solely to the LO& SC. As a part
of establishing the Cape Canaveral Group, Sverdrup has consummated a primary subcontractor
teaming agreement with AJT & Associates, Inc., of Cape Canaveral. AJT is a Hispanic-owned
SDB 8(a) company. We have also pre-qualified other subcontractors to support usin
accomplishing the LO& SC effort. These include Redacted

Redacted



3.0 Description of Services to be Subcontracted

3.1 Labor

AJT & Associates, Inc. — AJT isa SDB who will perform a significant portion of our

Redacted, as they provide high-tech engineering in support of systems engineering requirements.
Redacted Thisis contingent upon AJT remaining a qualified, SDB. The identified
services AJT will perform on the LO& SC are:

SOW
» System Engineering Support 321,326
» Environmental Support 3.1.143;3.6.5
* Access Control 3.3.24
» Operational Training & Badging and Visitor Record Center 3.6.3;3.6.4
* Service Systems Upgrades & Modifications 3.2.7
Modus Operandi. —A SB firm located in Indiatlantic, FL, they will 3.1.6
provide critical software support for our information technology
systems.

Interim Personnel — A WOSB located in Cape Canaveral, FL, they will 3.1, 3.2
provide temporary administrative and technical support to our contract

on an as-needed basis for surges and specialty needs.

Catambay Diversified Services, Inc. (CDS) — A SB firm located in 31,322
Cape Canaveral, FL, they will provide engineering personnel during the
baselining documentation effort early in the contract. They are currently
providing similar effort to United Space Alliance. Additional tasks, not

yet identified, will be outsourced to CDS in Option Periods three-six.

These tasks will be identified as part of the Mentor-Protégé Program

between Sverdrup and CDS. An additional four equivalent personnel is

estimated in this subcontractor plan for these periods.

To assist usin identifying SB/SDB/WOSB suppliers, Sverdrup will use the National Minority
Supplier Development Council (NMSDC) of which we are amember. Terri Pinkelton, SvT
Contract Administrator was selected as the NMSDC 1999 Space Coast Chapter Coordinator of
the Year. NMSDC is one of the country’s leading business membership organizations that
provide minority businesses for procurement and business opportunities. The NMSDC network
has over 15,000 minority-owned businesses that it uses to match with member corporations that
want to purchase goods and services. Their current Minority Business Enterprise (MBE) in
central Florida has over 200 minority businesses, and we will use NMSDC’ s matching services
to identify suppliers. Sverdrup has aso joined the Brevard Small Business Advisory Council
which further reinforces our commitment to small businesses in the local community and we
anticipate thiswill assist usin achieving our small business goals.

Sverdrup will also use ProNet databases to assist locating vendor sources.
Sverdrup intends to institute a policy stating that at least 30% of the purchases made that are
between $2,500 and $10,000 will be set-aside for small businesses.



Redacted

Figure D-3 Potential CLIN 0005 Subcontractors to AJT

General Contractors

Aedile Contractors, Inc. (WOSB) Canaveral Construction (SB)
8860 Astronaut Blvd., Suite 208 P.O. Box 6(407)452
Cape Canaveral, FL 32920 Titusville, FL 32782-6452
POC: Robbie Minton & Art Burger POC: Art Lloyd & David Nash
Heard Construction, Inc. (SB) M.H. Kelley Building Contractor, Inc. (SB)
P.O. Box 540218 2362 Westminster Drive
95 East Hall Road, 32953 Cocoa, FL 32926
Merritt Island, FL 32954 POC: Mike Kelley
POC: Sam Heard
Priority 1 Construction of Brevard, Inc. (SB) Oneida Construction (SB)
1707 South Washington Avenue 3955 Grand Line Road
Titusville, FL 32780 Mims, FL 32754
POC: Gary Neth POC: Robert Porter, Jr.
Sandent Construction Corporation (WOSB) Sunshine Construction & Engineering, Inc.
1800 South Atlantic Avenue SDB
Cocoa Beach, FL 32931 620 Atlantis Road
POC: Jim Lent Melbourne, FL 32904-2315
POC: Ernie Walters & David Dowling

Mechanical Contractors

Britt's Air Conditioning, Heating | Florida Mechanical & Air | Merritt Island Air & Heat, Inc. (SB)
(SB) Conditioning (SB) 625 Cypress Street

655 Childre Avenue P.O. Box 677518 Merritt Island, FL 32952
Titusville, FL 32796-5119 Orlando, FL 32867 POC: Larry Richards

POC: Dan Britt POC: Bob Kelley

Electrical Contractors

Florida Industrial Electric, Inc. (SB) Woodson & Associates, Inc. (SB)
P.O. Box 522730 2189 North U.S. #1

811 Wilma Street Titusville, FL 32796-3908
Longwood, FL 32750 POC: Ty Cobb

POC: Steve Ward

Roofing Contractors

Atlantic Roofing of Vero CEl Florida, Inc. (SB) National Roofing/South Florida, Inc.
Beach, Inc. (SB) 907 South Highway 17-92 | (SB)

1100 Old Dixie Highway Debary, FL 32713 3270 Suntree Blvd.

Vero Beach, FL 32960-4361 POC: Dawn Cummings Melbourne, FL 32940

POC: Steve Lasky POC: Herb Corbett

» Central Florida Buildings and Construction Trade Agreement — AJT will use the current
agreement Sverdrup has established with the Trades Council for Davis-Bacon personnel.

» Small Business Contractors— SB contractors who have been pre-qualified by AJT will be
solicited to compete for projects. These subcontracts will be procured based upon competitive
RFPs to allow selection based on best overall value. SDBs and WOSBs will be asked to
participate in competitive set-aside acquisitions. The contractors listed in Figure D-3 have
been employed by or are known to AJT and have solid reputations for quality and reliability.



4.0 Small Business Qualitative Initiatives

Sverdrup’s qualitative initiatives in our Small Business Subcontracting Plan are summarized
here:

Diversity — Our objective for LO& SC was to obtain avery diversified group of subcontractors
performing work across all high-, medium-, and low-tech areas, with a bias to the high-tech end.
This goal has been achieved with the selection of:

Hiah Tech Medium- and Low-Tech

Redacted

Redacted

6.0 Indirect Costs
No Sverdrup indirect or overhead costs are included in these goals.

7.0 Subcontract Administrator

Sverdrup’s Cape Canaveral Group Contract Manager, Ken Webb, will be responsible for the
overall small business subcontracting program and goals for LO& SC. The Contract Manager, has
appointed a primary and alternate Small Business Liaison Officer to ensure appropriate attention



isfocused on the SB, SDB, and WOSB subcontracting concerns; duties will include the

following:

* Oversee compliance with this plan

» Perform monthly reviews to measure performance against the plan, reporting this status to the
LO& SC General Manager, the LO& SC PCO, and SvT’ s corporate management

» Prepare and submit periodic reports concerning the status of the plan to the LO& SC PCO

» Solicit subcontract proposals and negotiate, prepare, and administer subcontracts

» Maintain records of subcontracting opportunities

8.0 Description of Efforts

Subcontracting Policy — Sverdrup Technology does not maintain a Master Subcontracting Plan.
Instead we write individual plans for each of our organizational segments (Groups). The
company-wide policy statement is shown in Attachment 1.

Redacted

10.0 Cooperation with Studies and Surveys

Sverdrup will cooperate with all studies and/or surveys that may be required and will submit the

following as required:

 Periodic reports/reviews which will alow the Government to evaluate the extent of
compliance by the Sverdrup Cape Canaveral Group with this subcontracting plan

» Standard Form 294, “ Subcontracting Report for Individual Contracts,” and/or Standard Form
295, “ Summary Subcontracting Report,” to be submitted as required.

11.0 Records and Reporting
Sverdrup Technology maintains central contract files at our corporate headquartersin Tullahoma,
Tennessee, which contain all necessary data for Government review of SB, SDB, and WOSB



compliance efforts. These filesinclude source lists with company size data, solicitations sought,
contract award data, and other information as required by Federal Acquisition Regulations.
These files can be accessed by any organization segment within Sverdrup and are available for
Government review.

12.0 Conclusion

Sverdrup’ s approach to Small Business Subcontracting provides the Government with aroster of
qualified subcontractors who will not only bring the best value to the LO& SC, but come from a
very diversified background. We have selected Hispanic-American, Woman-Owned, African-
American, Asian-American, and small businesses. Subcontractor selection was based on
demonstrated past performance and all of the selected subcontractors are experienced in Brevard
County. These subcontractors will perform work across a spectrum of high, medium, and low-
tech, with the mgjority of the work targeted for high-tech services.



